
 

TOWN OF MANSFIELD/MANSFIELD PUBLIC SCHOOLS 

SCHOOL BUILDING COMMITTEE 

Wednesday, August 20, 2008 

Audrey P. Beck Municipal Building 

Town Manager’s Office 

 

MINUTES 

  

Present:          Mary Feathers, Chair, Elizabeth Paterson, Anne Willenborg 

  

Absent:           Cherie Trahan, Norma Fisher-Doiron, Fred Baruzzi, Mark Boyer, Anne 

Rash, Jaime Russell, Jim Palmer 

  

Staff:               William Hammon, Jeff Smith, Matt Hart, Jeff Cryan, Eric Ohlund, 

Candace Morrell, Debra Adamczyk, Fred Baruzzi 

  

Guest:             Rick Lawrence, Rick Lawrence Associates, Tom DiMauro, Newfield 

Construction, Jim Barrett, DRA, Mike Callahan, Fuss & O’Neill 

  

  

1.      Call to Order/Roll Call 

  

Ms. Paterson called the meeting to order at 5:05 p.m. 

  



  

2.      Meeting Minutes 

  

The minutes of June 11, 2008 were moved, seconded and approved unanimously.  

  

  

3.      Opportunity for the public to address the Committee 

  

No one came forward. 

 

4.      Fuss & O’Neil re:  MMS Fossil Fuel Project  

  

Mr. Callahan reported that the invitation has been published with the bid opening on 

September 23, 2008.  Gas main design has been started.  The Town will do the Davis 

Road portion of the gas main.  The other two sections will be bid out to a 

contractor.  Design for those bids will be mid-September with the bid results due back 

one or two weeks after the bid is due.  Goal for completion is the fall of 2009. 

  

4.      Architect’s Report 

  

Mr. Lawrence reported he and Mr. Barrett had compared notes and that there were two 

major topics to be taken care of.  The first topic was the slide presentation with the 

tweaking of the numbers and the different options.  The second major topic is the 

schedule with bringing it to the Town and what is needed from the architect for 

information and distribution. 

  

To review Option A is repairs and maintenance at the schools as they are needed.  Mr. 

Barrett pointed out that Option C numbers should have been $51 million as the cost to 

the Town of Mansfield, not $44 million as stated in the minutes of June 11, 2008. 



  

Option B was one new elementary school, middle school renovations and removable of 

the relocatables and reconstruction of the office would be a part of that.  This option 

would be the lowest cost to the Town of Mansfield taking into account the 

reimbursement from the State. 

  

Option C would include the middle school to stay the same as the handout showed, with 

the elementary schools would each have media center and computer room additions, 

roof and window replacements, solar panels and the addition would replace the 

modulars. 

  

Option D would completely renovate two schools and close one with additions to those 

two schools.  The middle school would stay the same as previous options. 

  

A detailed discussion followed as to what or if to title each Option. 

  

5.      Construction Manager Services 

  

Mr. DiMauro stated that he will be confirming the costs with the Architects prior to the 

publication of the notice for the informational meeting.  All costs will be predicated on 

the fact that the referendum will occur and that the grant application will be to the State 

prior to June 30, 2009. 

   

6.      Other 

  

The next School Building Committee meeting will be held September 10, 2008 in the 

Council Chambers at 5:00, with the MMS Fuel Conversion being held on the same date 

and location.  The informational meeting will be held on September 17, 2008 at the 

Mansfield Middle School at 7:00 p.m.  The location at the school will be on the 

informational meeting notice. 



  

7.      Adjournment 

  

Ms. Paterson adjourned the meeting at 6:25 p.m. 

  

Respectfully submitted, 

  

  

Linda Patenaude 

Capital Projects and Personnel Assistant  

  

 


